
S O L U T I A

Solutia Inc.

W.G. Krummrich Plant

500 Monsanto Avenue

Sauget, Illinois 62206-1198

Tel 618-271-5835

December 6, 2002

Mr. Michael Ribordy
U. S. EPA - Region 5
77 West Jackson Boulevard (SR-6J)
Chicago, Illinois 60604-3590

Re: Sauget Sites Area I - January 21, 1999 Administrative Order by Consent (AOC)
December 2002 Monthly Report

Dear Mr. Ribordy,

Enclosed is the December 2002 Monthly Report for Sauget Sites Area I. This submittal is
in fulfillment of the monthly requirements of Section 2.4 Reporting, of the January 21,
1999 Final Administrative Order by Consent for Sauget Sites Area I, Sauget and Cahokia,
Illinois.

Jan G Faust
Project Coordinator
Solutia Inc.

cc:
K. Turner - USEPA
T. Gouger - USAGE
S. Bron - EEPA
Sauget File - Solutia
Village of Sauget - c/o P. H. Weis & Associates (Attn: Brian Nelson)
Kevin de la Bruere - USF&W
Michael L. Henry - IDNR
Dave Webb - IDPH
Mayor Dee Reed - Cahokia, IL
Mayor P. Sauget - Sauget, EL EPA Region s Records ctr.
Linda Tape - Husch & Eppenberger
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Sauget Sites Area I - Sauget, Illinois

AQC - EECA / RIFS

Monthly Report

Date of Report: December 6, 2002
Period Covered: November 1, 2002 - November 30, 2002
Next Report Period: December 1, 2002 - December 31, 2002

Work Performed during the reporting period

Background
The Sauget Area I consolidated draft EE/CA & RJ/FS Report was submitted to the
Agencies for review and comment on March 9, 2001. Revision 01 Draft EE/CA & RI/FS
Report was submitted to the Agencies on June 8, 2001. The Agencies responded to
Revision 01 Draft EE/CA & RI/FS Report on July 17, 2001, requiring additional revisions
before approval. Agreement was reached in an August 3, 2001 meeting that the Agencies
would further modify and revise the Revision 01 Draft EE/CA & RI/FS Report and return
it to Solutia for completion and final issuance. During October 2001, the Draft EE/CA &
RI/FS Report was revised by the Agencies. Solutia has commented to the Agencies on
the recommended modifications.

Revision 2 of the Draft FIHRA - submitted to the Agencies August 31, 2001 - was
approved by the Agencies in a November 13, 2001 letter.

November Results

The October 2001 Draft EE/CA & RI/FS Report - along with Solutia's comments on the
Agencies' proposed revisions - remained under review by the Agencies

A revised Draft Ecological Risk Assessment ("ERA") submitted to the Agencies June 29,
2001 remained under review.

Responses to comments received from USEPA on the Sauget Area I Dead Creek Final
Remedy EE/CA and ERA, were submitted to the Agencies on November 12, 2002. These
comments are being reviewed by USEPA.

There are no Technical Memoranda attached to this report.
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Data Submittal

There are no data submitted in this report.

Work scheduled for next reporting period

Assist Agencies as requested in completion and issuance of the Final EE/CA & RI/FS
Report and ERA.

Problems and Solutions

None

Submittal Schedule Status

See attached schedule - consistent with the approved SSP - as revised where indicated.

Other Issues

None

Comments

None
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January 21.1999 Sauget Area I AOC
SCHEDULE

(03/01 Revision)

1. Designation of Contractor Completed 3/10/991

2. Designation of Other Contractors 5 Business Days Before Start
of Work

3. Designation of Project Coordinator Completed

4 Submit Support Sampling Plan (SSP) Submitted February 22, 1999

5. Submit Revised SSP April 8, 19992

June 25, 19993

August 13, 19994

October 9, 1999s Approval

6. Obtain Access Agreements July 1, 19996

October 17, 19997

October 1, 19998

7. Submit Health and Safety Plan (HASP) Approved October 9, 1999

8. Submit Quality Assurance and Approved October 9, 1999
Sampling Plan (QAPP)

1 Per March 10, 1999 memo DML to M. McAteer re "Notification of Contractors and Contractor
Qualifications"
2 Per 3/19/99 e-mail from M. McAteer to M. Light, AOC schedule modified to "21 days after receipt of
U. S. EPA comments from the February 22, 1999 SSP submittal". U. S. EPA comments on the
2/22/99 SSP submittal were received 3/19/99. Revised SSP submitted to U. S. EPA April 8, 1999
and disapproved June 3, 1999.
3 April 8, 1999 SSP submittal disapproved June 3, 1999. Revised plan due to the Agency June 25, 1999.
Revised plan submitted June 25th as required.
4 June 25th SSP submittal disapproved July 16, 1999 and resubmitted August 13, 1999.
5 August 13, 1999 SSP submittal as revised August 30, 1999 and October 7, 1999 received final Agency
approval on October 9, 1999.
6 Per 5/21/99 phone call from M. McAteer to M. Light, AOC schedule modified to "July 1, 1999 with
interim report due on June 15, 1999", consistenl with Solutia's request in a May 18, 1999 Access report
and request for extension.
7 Access agreements update issued August 15, 1999 with request to extend deadline to October 17, 1999.
Extensions to October 17, 1999 were granted by Mike McAteer in an August 17, 1999 e-mail to Mike
Light.
8 Access agreements update issued October 17, 1999 with request to extend deadline to October 1, 1999.
Extensions to October 1, 1999 was granted by Mike McAteer in a October 21, 1999 e-mail to Mike Light
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January 21. 1999 Sauget Area I AQC
SCHEDULE (ConU

9. Sampling Notification

10. Submit Data Report 10

1211. Submit EE/CA Report

• Revised HHR/As
• Revised ECO R/A

12. Submit Revised EE/CA Report

13. Submit RJ/FS Report

14. Submit Revised EE/CA & RI/FS Report

10 Business Days Prior to
Start of Work9

01/09/01'l (Submitted 1/9/01-)
Included HH & Eco R/As)

60 Calendar Days After Data
Report Submittal - 03/09/01

Approved November 13, 2001
June 29, 2001 Draft under review.

21 Calendar Days After Receipt
of EPA Comments
Revised Report Submittal - 06-08-01
(Submitted 6/8/01)

90 Calendar Days After Data
Report Submittal - 04/09/01
(Submitted 3/9/01 w/ EECA
Report)

21 Calendar Days After Receipt of
EPA Comments (Submitted March
30, 2001)
Revised Report Submittal - 06-08-01
(Submitted 6/8/01)
Revised Report Submittal - 08-10-01
(Agreement reached in 08-03-01
meeting - Agency to prepare next
draft prior to Solutia's completion)

9 Notification given on August 19, 1999 that Air Sampling will begin on October 7, 1999. Per 9-2-99
phone conversation with Mike McAteer, the 10 day notification requirement can be treated as a "Day 1"
requirement only, which has already been met
10 The January 9, 2001 Data Report submittal also included the draft Human Health and ECO Risk
Assessments.
11 Per SSP - 16 mo. from SSP approval date of 9/9/99.
12 The March 9 EECA submittal also included the RIFS.
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January 21.1999 Sauget Area I AOC
SCHEDULE (ConU

15. Progress Reports Monthly Beginning February 19,
199913

13 Pursuant to decisions in 9-1-99 EPA Kickoff Meeting - Report period for the monthly report will be
changed to the calendar month to coincide with project field work - due on the 10th of the month.
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